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RECOMMENDATION: 

 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission allocate an additional $650,000 for one State Highway Operation and 

Protection Program (SHOPP) project identified below. 

 

 

ISSUE: 
 

Additional funds are needed for one previously approved project in order to complete construction. 

 

 

RESOLUTION: 

 

Resolved, that $650,000 be allocated from the Budget Act of 2012, Budget Act Items 2660-302-0042 

and 2660-302-0890 to provide additional funds to allow the following project to complete construction. 

 

 

 

Project 

 

Dist-Co-Rte 

Original 

Allocated 

Amount 

 

Current 

Allocation 

 

Allocation 

Adjustment 

 

Revised 

Allocation 

% Increase 

Above Current 

Allocation 

1 07-LA-5 $1,405,000 $1,745,500 $650,000 $2,395,500 37.2% 
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Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 
 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

PPNO 
Program 

Funding Year 
Item # 

Fund Type 
Program Codes 

Project ID 
Adv Phase 

EA 

 
 
 
 

State 
Federal 
Current 

Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 
Revised 

Amount by Fund 
Type 

 
2.5e.(4) Supplemental Funds for Previously Voted Projects Resolution FA-12-12  

1  
$650,000 

 
Department of 
Transportation 
Los Angeles 

 
07-LA-05 
6.8/11.6 

 

 
In Downey and Commerce from south of 
Route 605 to Washington Blvd.   
Outcome/Outputs:  Replace 4.8 miles of 
metal bam guard rail with concrete barrier to 
reduce barrier repairs and to improve the 
safety of maintenance workers.   
 
Supplemental Funds needed to complete 
construction. 
 
Total Revised Amount: $2,395,500 
 
Additional contributions: $9,600,000 – Office 
of Traffic Safety (OTS) federal grant. 

 
07-3738 
SHOPP 
2009-10 
302-0890 

FTF 
20.20.201.020 

 
SHOPP 
2010-11 
302-0042 

SHA 
20.20.201.020 

 
SHOPP 
2012-13 
302-0042 

SHA 
302-0890 

FTF 
20.20.201.020 
0700000460 

4 
253504 

 

 
 
 
 

      $1,674,000 
 
 
 
 
 
           $71,500 
 
 
 
 
 
 
 
 
 
 
           

 
 
 
 
        
  
 
   
 
 
 
 
 
 
 
 
         $13,000 
 
       $637,000 
 
 
 
         

 
 
 
 

$1,674,000 
 
 
 
 
 

     $71,500 
 
 
 
 
 

    $13,000 
 

  $637,000 

 

 

PROJECT LOCATION: 
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PROJECT DESCRIPTION: 
 

This project is located on Route 5 in Downey and Commerce from Route 605 to Washington 

Boulevard.  The project upgrades the existing median barriers to redirect errant vehicles with less 

damage, thus improving roadway safety, reducing maintenance repairs, and reducing exposure of 

maintenance crews.  The existing median thrie beam metal barrier, raised median concrete curb, and 

older median Type 50 concrete barrier are removed where present and replaced with a new Type 60 

concrete barrier for the entire 4.8-mile length of the project.  In addition, the median area drainage is 

modified, re-paved where required, and the median bridge decks resurfaced. 

 

 
FUNDING STATUS: 
 

This project was voted in June 2011, for $1,405,000 and leveraged an additional $9,600,000 in federal 

grant funds from the Office of Traffic Safety (OTS).  The project was awarded with $1,674,000 in 

SHOPP funds on December 23, 2011.  The current allotment is $1,745,500; which includes a $71,500 

delegated G-12 allocation adjustment on August 16, 2012 to rebuild the project contingency funds.  

An additional $650,000 in supplemental funds is needed to complete construction.  This results in an 

overall increase of 37.2 percent over the current SHOPP allocation.  The project is approximately 60 

percent complete with anticipated construction completion in October 2012. 

 

 
REASONS FOR COST INCREASE: 
 

An additional $650,000 is needed to complete the construction contract.  This request for supplemental 

funds is for unforeseen conditions for both bridge and electrical related work.   

 

There are two identified contract change orders (CCO’s) related to bridge items.  The first is a 

differing site condition discovered during removal of the existing median curb on the bridge deck.  

The as-built plans used for the design of the project showed an earth-filled curb; however, it was 

discovered during project construction that the raised curb was instead solid reinforced concrete.  

Concrete removal had to be performed with hand tools to prevent damage to the deck and at a higher 

cost.  The second CCO is a result of bridge deck refinishing at the median locations.  It was learned 

during construction that the top layer of bridge deck reinforcement is closer to the surface than the 

standard two-inch clearance shown in the as-built plans.  To protect the reinforcement steel from 

corrosion and the concrete cover from failure, the bridge decks are to be refinished by placing a partial 

polyester concrete overlay in the median area. 

 

The project plans call for eliminating the existing median electrical pull boxes and connecting existing 

transverse conduits together that currently pass independently under both the northbound and 

southbound traffic lanes.  These transverse conduits are to house new power wires and traffic loop 

detector wiring for both the ramp metering and Route 5 traffic monitoring systems.  However, when 

the median pull boxes were removed, it was learned that the existing transverse crossing conduits are 

rusty and unsuitable for use.  In addition, the conduits do not align with each other with 10 to 15 feet 

between termini.  Nor are the existing conduits the same size, which makes connecting them 

impractical.  Therefore, new crossings are needed at additional cost to the project.  
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FUNDING OPTIONS: 

 

OPTION A: Approve this request as presented above for $650,000 to allow this project to 

complete construction.  

 

OPTION B:   Deny this request and direct the Department to revise the scope to stay within the 

allocated budget amount.  The Department considered this option and determined 

that reducing the scope of work on this project, and executing another project to 

complete the deleted work later, would result in greater costs and more disruption to 

the traveling public. 

 

 

RECOMMENDED OPTION: 

 

The Department recommends that this request of $650,000, as presented in Option A above, be 

approved to complete construction of the project. 

 


